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Nov 14Nov 13Nov 12Nov 11Nov 10

Nov 7Nov 6Nov 5Nov 4Nov 3

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Nov 2008

AM                  PM AM                  PM AM                  PM AM                  PM

HOLIDAYHOLIDAY

HOLIDAYHOLIDAY

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Logistics Room 2  LOG-MO-002
Mobile Solutions for Non-Logistical Operations
Logistics Room 2  LOGLogistics Room 2  LOG--MOMO--002002
Mobile Solutions for NonMobile Solutions for Non--Logistical OperationsLogistical Operations

Finance Room 1 FI-PS-009
Capital Projects Periodic Processing
Finance Room 1 FIFinance Room 1 FI--PSPS--009009
Capital Projects Periodic ProcessingCapital Projects Periodic Processing

Finance Room 1 FI-GL-008
Financial Reporting                                             BI
Finance Room 1 FIFinance Room 1 FI--GLGL--008008
Financial Reporting                                             Financial Reporting                                             BIBI

Finance Room 2 FI-GM-007
Grants Reporting                                                DEV, BI
Finance Room 2 FIFinance Room 2 FI--GMGM--007007
Grants Reporting                                                Grants Reporting                                                DEV,DEV, BIBI

Finance Room 3 FI-BP-009
Budget Data Conversion (historical data)
Finance Room 3 FIFinance Room 3 FI--BPBP--009009
Budget Data Conversion (historical data)Budget Data Conversion (historical data)

Finance Room 1 FI-GTR-007
Business Rules Framework and Reporting

BI and DEV

Finance Room 1 FIFinance Room 1 FI--GTRGTR--007007
Business Rules Framework and ReportingBusiness Rules Framework and Reporting

BIBI and and DEVDEV

Finance Room 4 FI-AA-007
Periodic Processing
Finance Room 4 FIFinance Room 4 FI--AAAA--007007
Periodic ProcessingPeriodic Processing

Finance Room 4 FI-FM-004
Availability Control – Work Orders
Finance Room 4 FIFinance Room 4 FI--FMFM--004004
Availability Control Availability Control –– Work OrdersWork Orders

Logistics Room 1  LOG-MM-010
Plan Driven Procurement for MRP and Plant Maintenance
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--010010
Plan Driven Procurement for MRP and Plant MaintenancePlan Driven Procurement for MRP and Plant Maintenance

Logistics Room 1  LOG-SRM-003
Punch-Out Catalog
Logistics Room 1  LOGLogistics Room 1  LOG--SRMSRM--003003
PunchPunch--Out CatalogOut Catalog

Logistics Room 1  LOG-MM-011/012/013/017  (Continued from previous week)
PO Processing, Changes, Deletions, Approvals (Com & Service)
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--011/012/013/017  011/012/013/017  (Continued from previous week)(Continued from previous week)
PO Processing, Changes, Deletions, Approvals (Com & Service)PO Processing, Changes, Deletions, Approvals (Com & Service)

Logistics Room 2  LOG-WM-002 & LOG-WM-003
WM Stock Movement Processing / Integration with MM & WM-Specific Stock Taking
Logistics Room 2  LOGLogistics Room 2  LOG--WMWM--002 & LOG002 & LOG--WMWM--003003
WM Stock Movement Processing / Integration with MM & WMWM Stock Movement Processing / Integration with MM & WM--Specific Stock TakingSpecific Stock Taking

Finance Room 2 FI-BP-008
Integration with FM/GM
Finance Room 2 FIFinance Room 2 FI--BPBP--008008
Integration with FM/GMIntegration with FM/GM

Logistics Room 1  LOG-MM-011/012/013/017 (Continued Next Week)
PO Processing, Changes, Deletions, Approvals (Commodities & Services)
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--011/012/013/017011/012/013/017 (Continued Next Week)(Continued Next Week)
PO Processing, Changes, Deletions, Approvals (Commodities & ServPO Processing, Changes, Deletions, Approvals (Commodities & Services)ices)

Logistics Room 2  LOG-IM-001
MRP Planning Run
Logistics Room 2  LOGLogistics Room 2  LOG--IMIM--001001
MRP Planning RunMRP Planning Run

Finance Room 3 FI-RE-004
Right of Way Parcels
Finance Room 3 FIFinance Room 3 FI--RERE--004004
Right of Way ParcelsRight of Way Parcels

NOTE: 10-23-08…L0G-MO-
001 has been cancelled.  
Only one workshop is 
needed for Mobile Solutions 
(on Nov 19, 2008.)
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Nov 28Nov 27Nov 26Nov 25Nov 24

Nov 21Nov 20Nov 19Nov 18Nov 17

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Nov 2008

AM                  PM AM                  PM AM                  PM AM                  PM

HOLIDAYHOLIDAY HOLIDAYHOLIDAY

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Logistics Room 2  LOG-MO-001
Mobile Solutions for Logistical Operations
Logistics Room 2  LOGLogistics Room 2  LOG--MOMO--001001
Mobile Solutions for Logistical OperationsMobile Solutions for Logistical Operations

Finance Room 3 FI-GM- Validation Session
Grants Management
Finance Room 3 FIFinance Room 3 FI--GMGM-- Validation SessionValidation Session
Grants ManagementGrants Management

Finance Room 1 FI-AA-008
Data Conversion
Finance Room 1 FIFinance Room 1 FI--AAAA--008008
Data ConversionData Conversion

Finance Room 5 FI-PS-008
Project Management                                              BI
Finance Room 5 FIFinance Room 5 FI--PSPS--008008
Project Management                                              Project Management                                              BIBI

Finance Room 2 FI-BP-011 
Performance Measures
Finance Room 2 FIFinance Room 2 FI--BPBP--011 011 
Performance MeasuresPerformance Measures

Logistics Room 1  LOG-MM-022/SRM-004
OA Proc for Serv/Commod, Punch-Out
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--022/SRM022/SRM--004004
OA Proc for Serv/Commod, PunchOA Proc for Serv/Commod, Punch--OutOut

Finance Room 4 FI-CM-007
Imprest Funds and Replenishment
Finance Room 4 FIFinance Room 4 FI--CMCM--007007
ImprestImprest Funds and ReplenishmentFunds and Replenishment

Logistics Room 2  LOG-IM-001 (Continued from previous week)
MRP Planning Run
Logistics Room 2  LOGLogistics Room 2  LOG--IMIM--001 (Continued from previous week)001 (Continued from previous week)
MRP Planning RunMRP Planning Run

Logistics Room 3  LA-RP-001
Linear Assets Reporting & Analysis    BI
Logistics Room 3  LALogistics Room 3  LA--RPRP--001001
Linear Assets Reporting & Analysis    Linear Assets Reporting & Analysis    BIBI

Finance Room 4 FI-CM-006
Cash Receipting (revenues and interfaces)
Finance Room 4 FIFinance Room 4 FI--CMCM--006006
Cash Receipting (revenues and interfaces)Cash Receipting (revenues and interfaces)

Finance Room 3 FI-FM-007
Budgetary Basis Reporting
Finance Room 3 FIFinance Room 3 FI--FMFM--007007
Budgetary Basis ReportingBudgetary Basis Reporting
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Dec 12Dec 11Dec 10Dec 9Dec 8

Dec 5Dec 4Dec 3Dec 2Dec 1

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Dec 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Finance Room 2 FI-AA-Validation Session
Asset Accounting
Finance Room 2 FIFinance Room 2 FI--AAAA--Validation SessionValidation Session
Asset AccountingAsset Accounting

Finance Room 1 FI-PS-Validation Session
Project Systems
Finance Room 1 FIFinance Room 1 FI--PSPS--Validation SessionValidation Session
Project SystemsProject Systems

Finance Room 1 FI-CO-Validation Session
Controlling
Finance Room 1 FIFinance Room 1 FI--COCO--Validation SessionValidation Session
ControllingControlling

Finance Room 2 FI-AP-Validation Session
Accounts Payable
Finance Room 2 FIFinance Room 2 FI--APAP--Validation SessionValidation Session
Accounts PayableAccounts Payable

Finance Room 3 FI-GTR- Validation Session
Grantor
Finance Room 3 FIFinance Room 3 FI--GTRGTR-- Validation SessionValidation Session
GrantorGrantor

Finance Room 3 FI-CM-Validation Session
Cash Management
Finance Room 3 FIFinance Room 3 FI--CMCM--Validation SessionValidation Session
Cash ManagementCash Management

Finance Room 4 FI-RE-Validation Session
Real Estate Management
Finance Room 4 FIFinance Room 4 FI--RERE--Validation SessionValidation Session
Real Estate ManagementReal Estate Management

Finance Room 4 FI-BP-Validation Session
Budget Preparation
Finance Room 4 FIFinance Room 4 FI--BPBP--Validation SessionValidation Session
Budget PreparationBudget Preparation

Finance Room 1 FI-AR-Validation Session
Accounts Receivable
Finance Room 1 FIFinance Room 1 FI--ARAR--Validation SessionValidation Session
Accounts ReceivableAccounts Receivable

Logistics Room 3  LOG-MM-022/SRM-004  (Continuation)
OA Proc for Serv/Commod, Punch-Out
Logistics Room 3  LOGLogistics Room 3  LOG--MMMM--022/SRM022/SRM--004  (Continuation)004  (Continuation)
OA Proc for Serv/Commod, PunchOA Proc for Serv/Commod, Punch--OutOut

Logistics Room 2  LOG-MM-019/020/021
Outline Agreement Proc, Chang, Del, Approvals
Logistics Room 2  LOGLogistics Room 2  LOG--MMMM--019/020/021019/020/021
Outline Agreement Proc, Chang, Del, ApprovalsOutline Agreement Proc, Chang, Del, Approvals

Logistics Room 1  LOG-MM-024
P-Card Procurement
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--024024
PP--Card ProcurementCard Procurement

Logistics Room 2  LOG-MM-025
Procurement Reporting                DEV, BI
Logistics Room 2  LOGLogistics Room 2  LOG--MMMM--025025
Procurement Reporting                Procurement Reporting                DEV,DEV, BIBI

Logistics Room 2  LOG-MM-005
Vendor Evaluation
Logistics Room 2  LOGLogistics Room 2  LOG--MMMM--005005
Vendor EvaluationVendor Evaluation

Logistics Rm 1 LOG-PM-Validation Session 1
Plant Maintenance & Fleet Processing [TENTATIVE]
Logistics Rm 1 LOGLogistics Rm 1 LOG--PMPM--Validation Session 1Validation Session 1
Plant Maintenance & Fleet Processing Plant Maintenance & Fleet Processing [TENTATIVE][TENTATIVE]

Logistics Rm 1 LOG-IMWM-Validation Sess.1
MRP Processing [TENTATIVE]
Logistics Rm 1 LOGLogistics Rm 1 LOG--IMWMIMWM--Validation Sess.1Validation Sess.1
MRP Processing MRP Processing [TENTATIVE][TENTATIVE]

Logistics Rm 1 LOG-IMWM-Validation Sess.2
IM/WM Processing [TENTATIVE]
Logistics Rm 1 LOGLogistics Rm 1 LOG--IMWMIMWM--Validation Sess.2Validation Sess.2
IM/WM Processing IM/WM Processing [TENTATIVE][TENTATIVE]

Logistics Rm 1 LOG-IMWM-Validation Sess.3
IM Physical Inventories [TENTATIVE]
Logistics Rm 1 LOGLogistics Rm 1 LOG--IMWMIMWM--Validation Sess.3Validation Sess.3
IM Physical Inventories IM Physical Inventories [TENTATIVE][TENTATIVE]

Linear Assets Rm 1 LA-WO-Val Session 1
Work Requests/Work Orders [TENTATIVE]

Linear Assets Rm 1 LA-WO-Val Session 1
Work Requests/Work Orders [TENTATIVE]

Linear Assets Rm 1 LA-PL-Val Session 1
Planning [TENTATIVE]

Linear Assets Rm 1 LA-PL-Val Session 1
Planning [TENTATIVE]

Linear Assets Rm 1 LA-PR-Val Session 1
Project Overview [TENTATIVE]

Linear Assets Rm 1 LA-PR-Val Session 1
Project Overview [TENTATIVE]
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Dec 26Dec 25Dec 24Dec 23Dec 22

Dec 19Dec 18Dec 17Dec 16Dec 15

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Dec 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

HOLIDAYHOLIDAY

Finance Room 1 FI-GL-Validation Session
General Ledger
Finance Room 1 FIFinance Room 1 FI--GLGL--Validation SessionValidation Session
General LedgerGeneral Ledger

Finance Room 1 FI-FM-Validation Session
Funds Management
Finance Room 1 FIFinance Room 1 FI--FMFM--Validation SessionValidation Session
Funds ManagementFunds Management
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Jan 16Jan 15Jan 14Jan 13Jan 12

Jan 9Jan 8Jan 7Jan 6Jan 5

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Jan 2009

AM                  PM AM                  PM AM                  PM AM                  PM

Logistics Rm 1 LOG-PUR-Validation Session 1
Procurement Processing [TENTATIVE]
Logistics Rm 1 LOGLogistics Rm 1 LOG--PURPUR--Validation Session 1Validation Session 1
Procurement Processing Procurement Processing [TENTATIVE][TENTATIVE]
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Jan 30Jan 29Jan 28Jan 27Jan 26

Jan 23Jan 22Jan 21Jan 20Jan 19

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Jan 2009

AM                  PM AM                  PM AM                  PM AM                  PM

Logistics Rm 1 LOG-MO-Validation Sess. 1
Mobile Solutions [TENTATIVE]
Logistics Rm 1 LOGLogistics Rm 1 LOG--MOMO--Validation Sess. 1Validation Sess. 1
Mobile Solutions Mobile Solutions [TENTATIVE][TENTATIVE]
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Completed Weeks…

(Follow this slide)
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87654

131302928

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule July - Aug 2008

AM                  PM AM                  PM AM                  PM AM                  PM

1-155 (North Dakota)  XXX-XX-XXX
<Name_of_Workshop>
11--155 (North Dakota)  XXX155 (North Dakota)  XXX--XXXX--XXXXXX
<Name_of_Workshop><Name_of_Workshop>

1-145 (James Monroe)  XXX-XX-XXX
<Name_of_Workshop>
11--145 (James Monroe)  XXX145 (James Monroe)  XXX--XXXX--XXXXXX
<Name_of_Workshop><Name_of_Workshop>

1-136C (Thomas Jefferson)  XXX-XX-XXX
<Name_of_Workshop>
11--136C (Thomas Jefferson)  XXX136C (Thomas Jefferson)  XXX--XXXX--XXXXXX
<Name_of_Workshop><Name_of_Workshop>

1-190 (Arkansas)  XXX-XX-XXX
<Name_of_Workshop>
11--190 (Arkansas)  XXX190 (Arkansas)  XXX--XXXX--XXXXXX
<Name_of_Workshop><Name_of_Workshop>

1-142 (Montana)  LOG-OR-001 / FI-GL-001
Enterprise Structure (CoCode, Plant, …)
11--142 (Montana)  LOG142 (Montana)  LOG--OROR--001 / FI001 / FI--GLGL--001001
Enterprise Structure (CoCode, Plant, Enterprise Structure (CoCode, Plant, ……))

1-153 (Iowa)  LOG-PM-001 (Day 1 of 4)
Functional Location Structure (Edit Mask)
11--153 (Iowa)  LOG153 (Iowa)  LOG--PMPM--001 (Day 1 of 4)001 (Day 1 of 4)
Functional Location Structure (Edit Mask)Functional Location Structure (Edit Mask)

1-155 (North Dakota)
FI-GL-002
Finance Acct Code

11--155 (North Dakota)155 (North Dakota)
FIFI--GLGL--002002
Finance Acct CodeFinance Acct Code

1-132 (WY)  XXX-XX-XXX
<Name>
11--132 (WY)  XXX132 (WY)  XXX--XXXX--XXXXXX
<Name><Name>

1-141 (Colorado)  LOG-MM-001 (Session A)
Purchasing Orgs / Purchasing Groups
11--141 (Colorado)  LOG141 (Colorado)  LOG--MMMM--001 (Session A)001 (Session A)
Purchasing Orgs / Purchasing GroupsPurchasing Orgs / Purchasing Groups

1-165 (Napoleon Bonaparte)  LOG-PM-001 (Day 2-4 of 4)
Functional Location Structure (Edit Mask) (Included 1 day of Master Data overview workshop – to be continued on Aug 19-20)
11--165 (Napoleon Bonaparte)  LOG165 (Napoleon Bonaparte)  LOG--PMPM--001 (Day 2001 (Day 2--4 of 4)4 of 4)
Functional Location Structure (Edit Mask) Functional Location Structure (Edit Mask) (Included 1 day of Master Data overview workshop (Included 1 day of Master Data overview workshop –– to be continued on Aug 19to be continued on Aug 19--20)20)

1-132 (Wyoming)  FI-PS-001
Project Structures - DOTD
11--132 (Wyoming)  FI132 (Wyoming)  FI--PSPS--001001
Project Structures Project Structures -- DOTDDOTD

1-132 (Wyoming)  FI-CO-001
Cost Centers
11--132 (Wyoming)  FI132 (Wyoming)  FI--COCO--001001
Cost CentersCost Centers

1-190 (Arkansas)  XXX-XX-XXX
<Name_of_Workshop>
11--190 (Arkansas)  XXX190 (Arkansas)  XXX--XXXX--XXXXXX
<Name_of_Workshop><Name_of_Workshop>

1-141 (Colorado)  LOG-OR-003
Plant & Storage Location Assignments
11--141 (Colorado)  LOG141 (Colorado)  LOG--OROR--003003
Plant & Storage Location AssignmentsPlant & Storage Location Assignments

1-141 (Colorado)  LOG-MD-001 (Day 1 of 3)
Material Master Record Design
11--141 (Colorado)  LOG141 (Colorado)  LOG--MDMD--001 (Day 1 of 3)001 (Day 1 of 3)
Material Master Record DesignMaterial Master Record Design

DOTD 507 FI-FM-001 
Account Code – FM Master Data
DOTD 507 FIDOTD 507 FI--FMFM--001 001 
Account Code Account Code –– FM Master DataFM Master Data

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team
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2221201918

1514131211

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Aug 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Finance Room 1 
FI-AR-000
AR Functionality
Assessment

Finance Room 1 Finance Room 1 
FIFI--ARAR--000000
AR FunctionalityAR Functionality
AssessmentAssessment

Logistics Room 2  LOG-MD-006 (Days 1-3 of 5)
PM/Fleet Master Data (formerly “Technical Objects”)
Logistics Room 2  LOGLogistics Room 2  LOG--MDMD--006 (Days 1006 (Days 1--3 of 5)3 of 5)
PM/Fleet Master Data PM/Fleet Master Data (formerly (formerly ““Technical ObjectsTechnical Objects””))

Logistics Room 1  LOG-SRM-001
SRM Org Structure / HR Org Structure Replication
Logistics Room 1  LOGLogistics Room 1  LOG--SRMSRM--001001
SRM Org Structure / HR Org Structure ReplicationSRM Org Structure / HR Org Structure Replication

Logistics Room 2 (Tentative…if unable to complete session on 8-7/2008)
Plant & Storage Location Assignments
Logistics Room 2 (TentativeLogistics Room 2 (Tentative……if unable to complete session on 8if unable to complete session on 8--7/2008)7/2008)
Plant & Storage Location AssignmentsPlant & Storage Location Assignments

Logistics Room 1  LOG-MD-007
PM/Fleet Lists and Maintenance Plans
Logistics Room 1  LOGLogistics Room 1  LOG--MDMD--007007
PM/Fleet Lists and Maintenance PlansPM/Fleet Lists and Maintenance Plans

Finance Room 1 FI-PS-002
Project Structures - Facilities
Finance Room 1 FIFinance Room 1 FI--PSPS--002002
Project Structures Project Structures -- FacilitiesFacilities

Finance Room 1 FI-AA-001 
Asset Classes
Finance Room 1 FIFinance Room 1 FI--AAAA--001 001 
Asset ClassesAsset Classes

Finance Room 2 FI-GM-001
Account Code Structure – Grants and Sponsored Objects
Finance Room 2 FIFinance Room 2 FI--GMGM--001001
Account Code Structure Account Code Structure –– Grants and Sponsored ObjectsGrants and Sponsored Objects

Finance Room 3 FI-BP-002
Op Budget Timeline
Finance Room 3 FIFinance Room 3 FI--BPBP--002002
Op Budget TimelineOp Budget Timeline

Finance Room 1 FI-AP-001 
Account Code Structure - Vendors
Finance Room 1 FIFinance Room 1 FI--APAP--001 001 
Account Code Structure Account Code Structure -- VendorsVendors

Finance Room 1 FI-CO-002
Account Code Structure – Internal Orders
Finance Room 1 FIFinance Room 1 FI--COCO--002002
Account Code Structure Account Code Structure –– Internal OrdersInternal Orders

Finance Room 1 FI-GL-003
Chart of Accounts Master Date
Finance Room 1 FIFinance Room 1 FI--GLGL--003003
Chart of Accounts Master DateChart of Accounts Master Date

Finance Room 2 FI-GTR-GM
Grants Education, Grantor and Grantee
Finance Room 2 FIFinance Room 2 FI--GTRGTR--GMGM
Grants Education, Grantor and GranteeGrants Education, Grantor and Grantee

Finance Room 3 FI-AA-002
Asset Master Records                                            BI
Finance Room 3 FIFinance Room 3 FI--AAAA--002002
Asset Master Records                                            Asset Master Records                                            BIBI

Finance Room 3 FI-GM-002
Grant Lifecycle Management
Finance Room 3 FIFinance Room 3 FI--GMGM--002002
Grant Lifecycle ManagementGrant Lifecycle Management

Logistics Room 3  LOG-MD-001 (Days 1-3 of 4)
Material Master Records
Logistics Room 3  LOGLogistics Room 3  LOG--MDMD--001 (Days 1001 (Days 1--3 of 4)3 of 4)
Material Master RecordsMaterial Master Records

Logistics Room 1  LOG-MD-006 (Days 4-5 of 5)
PM/Fleet Master Data (formerly “Technical Objects”)
Logistics Room 1  LOGLogistics Room 1  LOG--MDMD--006 (Days 4006 (Days 4--5 of 5)5 of 5)
PM/Fleet Master Data PM/Fleet Master Data (formerly (formerly ““Technical ObjectsTechnical Objects””))

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team
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54321

2928272625

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Aug - Sept 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Finance Room 2 FI-PS-003 
Project Structures - Other
Finance Room 2 FIFinance Room 2 FI--PSPS--003 003 
Project Structures Project Structures -- OtherOther

Finance Room 2 FI-AR-002
AR Processing
Finance Room 2 FIFinance Room 2 FI--ARAR--002002
AR ProcessingAR Processing

Finance Room 3 FI-BP-003
Operating Budget: Details and Systems
Finance Room 3 FIFinance Room 3 FI--BPBP--003003
Operating Budget: Details and SystemsOperating Budget: Details and Systems

HOLIDAYHOLIDAY

Logistics Room 2  LA-MD-002
Linear Assets Project Creation & Mgmt
Logistics Room 2  LALogistics Room 2  LA--MDMD--002002
Linear Assets Project Creation & MgmtLinear Assets Project Creation & Mgmt

Logistics Room 1  LOG-MD-001 (Day 4 of 4)
Material Master Records
Logistics Room 1  LOGLogistics Room 1  LOG--MDMD--001 (Day 4 of 4)001 (Day 4 of 4)
Material Master RecordsMaterial Master Records

Logistics Room 1  LOG-MD-002
Material Master Records – Owners/Creators/Maintainers                               ERT, DEV
Logistics Room 1  LOGLogistics Room 1  LOG--MDMD--002002
Material Master Records Material Master Records –– Owners/Creators/Maintainers                               Owners/Creators/Maintainers                               ERT, ERT, DEVDEV

Logistics Room 2  LA-MD-001
Linear Assets Org Structure – Proj & Mgmt
Logistics Room 2  LALogistics Room 2  LA--MDMD--001001
Linear Assets Org Structure Linear Assets Org Structure –– Proj & MgmtProj & Mgmt

Finance Room 1 FI-CM-002
Bank Accounting
Finance Room 1 FIFinance Room 1 FI--CMCM--002002
Bank AccountingBank Accounting

Logistics Room 2  LA-MD-003
Linear Assets Asset Master Data & Location Referencing Master Data & Mgmt     DEV
Logistics Room 2  LALogistics Room 2  LA--MDMD--003003
Linear Assets Asset Master Data & Location Referencing Master DaLinear Assets Asset Master Data & Location Referencing Master Data & Mgmt     ta & Mgmt     DEVDEV

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Purchasing Staff Off-Site (NIGP Conference) - CANCELLEDPurchasing Staff Off-Site (NIGP Conference) - CANCELLED

Hurricane GustavHurricane Gustav
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Sept 19Sept 18Sept 17Sept 16Sept 15

Sept 12Sept 11Sept 10Sept 9Sept 8

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Sept 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Logistics Room 1  LA-MD-005
LA Resource (LEM) Master Data        DEV
Logistics Room 1  LALogistics Room 1  LA--MDMD--005005
LA Resource (LEM) Master Data        LA Resource (LEM) Master Data        DEVDEV

Logistics Room 3  LA-MD-006
Linear Assets Activity Master Data     DEV
Logistics Room 3  LALogistics Room 3  LA--MDMD--006006
Linear Assets Activity Master Data     Linear Assets Activity Master Data     DEVDEV

Finance Room 1 FI-AP-002 (days 1-2 of 3)
AP Processing
Finance Room 1 FIFinance Room 1 FI--APAP--002 (days 1002 (days 1--2 of 3)2 of 3)
AP ProcessingAP Processing

Finance Room 2 FI-GTR-001/002
Grants Master Data and Program Management                       BI
Finance Room 2 FIFinance Room 2 FI--GTRGTR--001/002001/002
Grants Master Data and Program Management                       Grants Master Data and Program Management                       BIBI

Finance Room 3 FI-GM-003
Grant Budgeting and Budget Control                              DEV, BI
Finance Room 3 FIFinance Room 3 FI--GMGM--003003
Grant Budgeting and Budget Control                              Grant Budgeting and Budget Control                              DEVDEV, , BIBI

Finance Room 4 FI-FM-002 and FI-BP-001
Budget Preparation Integration and Overview
Finance Room 4 FIFinance Room 4 FI--FMFM--002 and FI002 and FI--BPBP--001001
Budget Preparation Integration and OverviewBudget Preparation Integration and Overview

Hurricane GustavHurricane Gustav

Logistics Room 1  LOG-MM-002
Vendor Master Records (CORE Team)
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--002002
Vendor Master Records (CORE Team)Vendor Master Records (CORE Team)

Logistics Room 1 LOG-SRM-002
Vendor Registration, Qualification, AVL (CORE Team)
Logistics Room 1 LOGLogistics Room 1 LOG--SRMSRM--002002
Vendor Registration, Qualification, AVL (CORE Team)Vendor Registration, Qualification, AVL (CORE Team)
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Oct 3Oct 2Oct 1Sept 30Sept 29

Sept 26Sept 25Sept 24Sept 23Sept 22

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Sept – Oct 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Logistics Room 2  LOG-PM-003 & LOG-PM-004  (Continues following week)
PM Notifications & Work Order Processing
Logistics Room 2  LOGLogistics Room 2  LOG--PMPM--003 & LOG003 & LOG--PMPM--004  (Continues following week)004  (Continues following week)
PM Notifications & Work Order ProcessingPM Notifications & Work Order Processing

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Finance Room 1 FI-GTR-003
Applications and Agreements                                     DEV
Finance Room 1 FIFinance Room 1 FI--GTRGTR--003003
Applications and Agreements                                     Applications and Agreements                                     DEVDEV

Finance Room 1 FI-CO-004
Inter-agency Transfers
Finance Room 1 FIFinance Room 1 FI--COCO--004004
InterInter--agency Transfersagency Transfers

Finance Room 2 FI-AP-003
Check Management
Finance Room 2 FIFinance Room 2 FI--APAP--003003
Check ManagementCheck Management

Finance Room 4 FI-AA-003
Asset Acquisitions and Valuations                               BI
Finance Room 4 FIFinance Room 4 FI--AAAA--003003
Asset Acquisitions and Valuations                               Asset Acquisitions and Valuations                               BIBI

Finance Room 2 FI-GL-005
Splitting Rules
Finance Room 2 FIFinance Room 2 FI--GLGL--005005
Splitting RulesSplitting Rules

Room 4  FI-AA-003 & LA-MD-004 (Merged)
Asset Acquis., Val, Asset Mst      DEV, BI
Room 4  FIRoom 4  FI--AAAA--003 & LA003 & LA--MDMD--004 (Merged)004 (Merged)
Asset Acquis., Val, Asset Mst      Asset Acquis., Val, Asset Mst      DEV,DEV, BIBI

Finance Room 3 FI-BP-005 (.5 day)
Cap. Budget – Cent. Perspective
Finance Room 3 FIFinance Room 3 FI--BPBP--005 (.5 day)005 (.5 day)
Cap. Budget Cap. Budget –– Cent. PerspectiveCent. Perspective

Finance Room 2 FI-BP-004
Operating Budget – Agencies’ Perspective
Finance Room 2 FIFinance Room 2 FI--BPBP--004004
Operating Budget Operating Budget –– AgenciesAgencies’’ PerspectivePerspective

Finance Room 3 FI-GM-004
Grant Accounting                                      BI
Finance Room 3 FIFinance Room 3 FI--GMGM--004004
Grant Accounting                                      Grant Accounting                                      BIBI

Finance Room 4 FI-PS-004
Project Budgeting and Control
Finance Room 4 FIFinance Room 4 FI--PSPS--004004
Project Budgeting and ControlProject Budgeting and Control

Finance Room 5 FI-AR-001
Customer Master
Finance Room 5 FIFinance Room 5 FI--ARAR--001001
Customer MasterCustomer Master

Finance Room 1 FI-RE-001 
Real Estate Master Data
Finance Room 1 FIFinance Room 1 FI--RERE--001 001 
Real Estate Master DataReal Estate Master Data

Finance Room 3 FI-CO-003 
Labor Costing and Time Entry Postings
Finance Room 3 FIFinance Room 3 FI--COCO--003 003 
Labor Costing and Time Entry PostingsLabor Costing and Time Entry Postings

Logistics Room 2  LOG-MD-004 (tentative pending arrival of MRP consultant)
MRP-Specific Material Master Record Data
Logistics Room 2  LOGLogistics Room 2  LOG--MDMD--004 (tentative pending arrival of MRP consultant)004 (tentative pending arrival of MRP consultant)
MRPMRP--Specific Material Master Record DataSpecific Material Master Record Data

Logistics Room 3  LA-PL-001
Linear Assets Planning:  Defects, Conditions, Performance
Logistics Room 3  LALogistics Room 3  LA--PLPL--001001
Linear Assets Planning:  Defects, Conditions, PerformanceLinear Assets Planning:  Defects, Conditions, Performance

Logistics Room 1  LOG-MD-003
Catalog Management (CORE Team)
Logistics Room 1  LOGLogistics Room 1  LOG--MDMD--003003
Catalog Management (CORE Team)Catalog Management (CORE Team)

Finance Room 1 FI-AP-002 (days 3 of 3)
AP Processing
Finance Room 1 FIFinance Room 1 FI--APAP--002 (days 3 of 3)002 (days 3 of 3)
AP ProcessingAP Processing

Logistics Room 1  LOG-MM-003 & LOG-MM-004
Purchasing Master Data – Info Recs, QA’s, and Pricing Conditions (CORE Team)
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--003 & LOG003 & LOG--MMMM--004004
Purchasing Master Data Purchasing Master Data –– Info Recs, QAInfo Recs, QA’’s, and Pricing Conditions (CORE Team)s, and Pricing Conditions (CORE Team)

Logistics Room 1  LOG-MM-006 & LOG-MM-007
Purchase Requisitions – Create, Change, Delete
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--006 & LOG006 & LOG--MMMM--007007
Purchase Requisitions Purchase Requisitions –– Create, Change, DeleteCreate, Change, Delete

Logistics Room 2  LOG-MD-005
WM-Specific MMR
Logistics Room 2  LOGLogistics Room 2  LOG--MDMD--005005
WMWM--Specific MMRSpecific MMR

Finance Room 3 FI-FM-005 
Budget Consumption – Exp. & Enc. Tracking
Finance Room 3 FIFinance Room 3 FI--FMFM--005 005 
Budget Consumption Budget Consumption –– Exp. & Enc. TrackingExp. & Enc. Tracking
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Oct 17Oct 16Oct 15Oct 14Oct 13

Oct 10Oct 9Oct 8Oct 7Oct 6

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Oct 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Finance Room 1 FI-PS-007
FHWA Billing                                                    DEV, BI
Finance Room 1 FIFinance Room 1 FI--PSPS--007007
FHWA Billing                                                    FHWA Billing                                                    DEV,DEV, BIBI

Logistics Room 4  LA-SC-001
Linear Assets Scheduling:  WR Creation & Management
Logistics Room 4  LALogistics Room 4  LA--SCSC--001001
Linear Assets Scheduling:  WR Creation & ManagementLinear Assets Scheduling:  WR Creation & Management

Logistics Room 4  LA-SC-002
Linear Assets Scheduling:  W/O Creation & Management    DEV
Logistics Room 4  LALogistics Room 4  LA--SCSC--002002
Linear Assets Scheduling:  W/O Creation & Management    Linear Assets Scheduling:  W/O Creation & Management    DEVDEV

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Finance Room 4 FI-BP-006
Capital Budget Details and Processes
Finance Room 4 FIFinance Room 4 FI--BPBP--006006
Capital Budget Details and ProcessesCapital Budget Details and Processes

Finance Room 1 FI-PS-006
Project Accounting
Finance Room 1 FIFinance Room 1 FI--PSPS--006006
Project AccountingProject Accounting

Finance Room 3 FI-CO-005
Periodic Processing/Cost Allocations
Finance Room 3 FIFinance Room 3 FI--COCO--005005
Periodic Processing/Cost AllocationsPeriodic Processing/Cost Allocations

Finance Room 4 FI-AR-003 
Customer Reporting and Analysis
Finance Room 4 FIFinance Room 4 FI--ARAR--003 003 
Customer Reporting and AnalysisCustomer Reporting and Analysis

Finance Room 2 FI-GL-006
GL Processing                                                   DEV
Finance Room 2 FIFinance Room 2 FI--GLGL--006006
GL Processing                                                   GL Processing                                                   DEVDEV

Finance Room 3 FI-GTR-004
Grantor Budgeting
Finance Room 3 FIFinance Room 3 FI--GTRGTR--004004
Grantor BudgetingGrantor Budgeting

Finance Room 3 FI-GM-005
Grants Billing/Claiming                         DEV
Finance Room 3 FIFinance Room 3 FI--GMGM--005005
Grants Billing/Claiming                         Grants Billing/Claiming                         DEVDEV

Finance Room 4 FI-RE-002
Real Estate Transactions
Finance Room 4 FIFinance Room 4 FI--RERE--002002
Real Estate TransactionsReal Estate Transactions

Logistics Room 4  LA-PL-002
Linear Assets Planning:  Perf. Guidelines
Logistics Room 4  LALogistics Room 4  LA--PLPL--002002
Linear Assets Planning:  Perf. GuidelinesLinear Assets Planning:  Perf. Guidelines

Logistics Room 4  LA-PL-003
Linear Assets Planning:  Quan. Standards, Trade-Off Analy, Etc.
Logistics Room 4  LALogistics Room 4  LA--PLPL--003003
Linear Assets Planning:  Quan. Standards, TradeLinear Assets Planning:  Quan. Standards, Trade--Off Analy, Etc.Off Analy, Etc.

Logistics Room 2  LOG-PM-003/004
PM Notifications & W/O Processing
Logistics Room 2  LOGLogistics Room 2  LOG--PMPM--003/004003/004
PM Notifications & W/O ProcessingPM Notifications & W/O Processing

Logistics Room 1  LOG-MM-008
Purchase Requisitions – Approvals/WF
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--008008
Purchase Requisitions Purchase Requisitions –– Approvals/WFApprovals/WF

Logistics Room 1  LOG-MM-009
Purchase Requisitions – Assets
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--009009
Purchase Requisitions Purchase Requisitions –– AssetsAssets

Logistics Room 1  LOG-MM-014, LOG-MM-015, LOG-MM-017
RFQ Creation/Bid Invites, Changes, Deletions
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--014, LOG014, LOG--MMMM--015, LOG015, LOG--MMMM--017017
RFQ Creation/Bid Invites, Changes, DeletionsRFQ Creation/Bid Invites, Changes, Deletions

Finance Room 3 FI-FM-006
Period-end Processing                              BI
Finance Room 3 FIFinance Room 3 FI--FMFM--006006
PeriodPeriod--end Processing                              end Processing                              BIBI

Finance Room 1 FI-CM-001
Cash Reporting and Forecasting
Finance Room 1 FIFinance Room 1 FI--CMCM--001001
Cash Reporting and ForecastingCash Reporting and Forecasting

Logistics Room 1  LOG-MM-006/007 (Cont.)
Purchase Reqs – Create, Change, Delete
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--006/007 (Cont.)006/007 (Cont.)
Purchase Reqs Purchase Reqs –– Create, Change, DeleteCreate, Change, Delete

TentativeTentative

Logistics Room 2  LOG-MD-004
MRP-Specific Material Master Record Data
Logistics Room 2  LOGLogistics Room 2  LOG--MDMD--004004
MRPMRP--Specific Material Master Record DataSpecific Material Master Record Data

Logistics Room 3  LOG-IM/WM-002
Inventory & Warehouse Goods Movements
Logistics Room 3  LOGLogistics Room 3  LOG--IM/WMIM/WM--002002
Inventory & Warehouse Goods MovementsInventory & Warehouse Goods Movements
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Oct 31Oct 30Oct 29Oct 28Oct 27

Oct 24Oct 23Oct 22Oct 21Oct 20

FridayThursdayWednesdayTuesdayMonday

Louisiana State ERP Project
Blueprint Workshop Master ScheduleBlueprint Workshop Master Schedule Oct 2008

AM                  PM AM                  PM AM                  PM AM                  PM

Logistics Room 3  LA-OP-001 (Day 2 of 2)
LA Ops/Exec:  LEM Day Card             DEV
Logistics Room 3  LALogistics Room 3  LA--OPOP--001 (Day 2 of 2)001 (Day 2 of 2)
LA Ops/Exec:  LEM Day Card             LA Ops/Exec:  LEM Day Card             DEVDEV

Logistics Room 3  LA-OP-002 & LA-OP-003                                                             DEV
Linear Assets Ops/Exec:  W/O Recording and Approval Process & WR/WO Completion
Logistics Room 3  LALogistics Room 3  LA--OPOP--002 & LA002 & LA--OPOP--003                                                             003                                                             DEVDEV
Linear Assets Ops/Exec:  W/O Recording and Approval Process & WRLinear Assets Ops/Exec:  W/O Recording and Approval Process & WR/WO Completion/WO Completion

Logistics Room 2  LOG-PM-007
PM/Fleet Reporting                       DEV, BI
Logistics Room 2  LOGLogistics Room 2  LOG--PMPM--007007
PM/Fleet Reporting                       PM/Fleet Reporting                       DEV,DEV, BIBI

Special Team Participation Codes:
ERT – Enterprise readiness Team
DEV – Development Team
BI – Business Intelligence Team

Special Team Participation Codes:
ERTERT – Enterprise readiness Team
DEVDEV – Development Team
BIBI – Business Intelligence Team

Finance Room 4 FI-AA-006
Physical Inventory, Bar Coding            DEV
Finance Room 4 FIFinance Room 4 FI--AAAA--006006
Physical Inventory, Bar Coding            Physical Inventory, Bar Coding            DEVDEV

Finance Room 4 FI-CO-006
Managerial Reporting
Finance Room 4 FIFinance Room 4 FI--COCO--006006
Managerial ReportingManagerial Reporting

Finance Room 2 FI-AP-006
Purchasing Cards – Financial Processing
Finance Room 2 FIFinance Room 2 FI--APAP--006006
Purchasing Cards Purchasing Cards –– Financial ProcessingFinancial Processing

Finance Room 3 FI-GTR-006
Case Management
Finance Room 3 FIFinance Room 3 FI--GTRGTR--006006
Case ManagementCase Management

Finance Room 1 FI-GL-007 
Period Management and Closing Operations
Finance Room 1 FIFinance Room 1 FI--GLGL--007 007 
Period Management and Closing OperationsPeriod Management and Closing Operations

Finance Room 1 FI-AP-005
Non-Payable Invoices
Finance Room 1 FIFinance Room 1 FI--APAP--005005
NonNon--Payable InvoicesPayable Invoices

Finance Room 3 FI-GM-006
Grants Conversion                                               DEV
Finance Room 3 FIFinance Room 3 FI--GMGM--006006
Grants Conversion                                               Grants Conversion                                               DEVDEV

Finance Room 1 FI-BP-007
Capital Budget – Agencies’ Perspective
Finance Room 1 FIFinance Room 1 FI--BPBP--007007
Capital Budget Capital Budget –– AgenciesAgencies’’ PerspectivePerspective

Finance Room 3 FI-GTR-005
Grants Claiming
Finance Room 3 FIFinance Room 3 FI--GTRGTR--005005
Grants ClaimingGrants Claiming

Finance Room 4 FI-AP-004
1099 Processing
Finance Room 4 FIFinance Room 4 FI--APAP--004004
1099 Processing1099 Processing

Finance Room 4 FI-AA-004
Transfer of Assets                                    BI
Finance Room 4 FIFinance Room 4 FI--AAAA--004004
Transfer of Assets                                    Transfer of Assets                                    BIBI

Finance Room 4 FI-AA-005
Retirement of Assets                               BI
Finance Room 4 FIFinance Room 4 FI--AAAA--005005
Retirement of Assets                               Retirement of Assets                               BIBI

Finance Room 4 FI-PS-005
Project Planning
Finance Room 4 FIFinance Room 4 FI--PSPS--005005
Project PlanningProject Planning

Logistics Room 3  LA-SC-003
Linear Assets Scheduling:   Preventative Maintenance W/O Scheduling
Logistics Room 3  LALogistics Room 3  LA--SCSC--003003
Linear Assets Scheduling:   Preventative Maintenance W/O SchedulLinear Assets Scheduling:   Preventative Maintenance W/O Schedulinging

Logistics Room 3  LA-OP-001 (Day 1 of 2)
LA Ops/Exec:  LEM Day Card             DEV
Logistics Room 3  LALogistics Room 3  LA--OPOP--001 (Day 1 of 2)001 (Day 1 of 2)
LA Ops/Exec:  LEM Day Card             LA Ops/Exec:  LEM Day Card             DEVDEV

Logistics Room 2  LOG-WM-001
WM Planning & Monitoring
Logistics Room 2  LOGLogistics Room 2  LOG--WMWM--001001
WM Planning & MonitoringWM Planning & Monitoring

Logistics Room 3  LOG-PM-006
Motor Pool Operations (Day 1 of 2)
Logistics Room 3  LOGLogistics Room 3  LOG--PMPM--006006
Motor Pool OperationsMotor Pool Operations (Day 1 of 2)(Day 1 of 2)

Purchasing Staff Off-Site (NIGP Conference)Purchasing Staff Off-Site (NIGP Conference)

Logistics Room 1  LOG-MM-016
RFQ Approvals and WF
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--016016
RFQ Approvals and WFRFQ Approvals and WF

Logistics Room 1  LOG-MM-018
RFQ’s/OA’s and Portals DEV, BI
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--018018
RFQRFQ’’s/OAs/OA’’s and Portals s and Portals DEV,DEV, BIBI

Finance Room 1 FI-CM-003/004/005
Investments/Debt Interfaces  DEV
Finance Room 1 FIFinance Room 1 FI--CMCM--003/004/005003/004/005
Investments/Debt Interfaces  Investments/Debt Interfaces  DEVDEV

Finance Room 2 FI-FM-003
Availability Control – Agencies/Depts....
Finance Room 2 FIFinance Room 2 FI--FMFM--003003
Availability Control Availability Control –– Agencies/Depts....Agencies/Depts....

Logistics Room 1  LOG-MM-017
RFQ Processing for Services and Commodities
Logistics Room 1  LOGLogistics Room 1  LOG--MMMM--017017
RFQ Processing for Services and CommoditiesRFQ Processing for Services and Commodities

Logistics Room 3  LOG-IM/WM-003
Inventory & Warehouse Stock Taking
Logistics Room 3  LOGLogistics Room 3  LOG--IM/WMIM/WM--003003
Inventory & Warehouse Stock TakingInventory & Warehouse Stock Taking

Logistics Room 3  LOG-OR-002
Storage Loc / Stockrooms / Warehouses (CORE TEAM ONLY)
Logistics Room 3  LOGLogistics Room 3  LOG--OROR--002002
Storage Loc / Stockrooms / Warehouses Storage Loc / Stockrooms / Warehouses (CORE TEAM ONLY)(CORE TEAM ONLY)

Finance Room 2 FI-BP-010
Budget Reports, Publishing of Budget
Finance Room 2 FIFinance Room 2 FI--BPBP--010010
Budget Reports, Publishing of BudgetBudget Reports, Publishing of Budget

Finance Room 3 FI-RE-003
Leasing
Finance Room 3 FIFinance Room 3 FI--RERE--003003
LeasingLeasing


